CALLED MEETING
JANUARY 27, 2026
5:00 P.M.

The Mayor and Council of the Town of Pine Mountain held a called meeting on the evening of
Tuesday, January 27, 2026, at 5:00 P.M.

Mayor Mary Ruth Mullins presided with Councilpersons Curtis Bray, Stokeley Pound, Thomas E.
Scott, Frankie Marby, and James W. Trott, Jr. in attendance.

SULLIVAN CIRCLE DRAINAGE PROJECT

Mayor Mullins started the meeting asking Mr. Justin Oliver if we had received an answer from Mr.
Wiliams on the easements. Mr. Oliver stated that we had not heard anything as of date. The Town
asked for an answer by Monday, January 26, 2026.

Mr. Joe Walter stated that he spoke with Dennis Adams, the designer, on this project, Thursday
morning. If an arrangement cannot be made with the property owner, and the Town has to work
within the right-of-way, it is Precision Planning’s belief that a V-shaped ditch is not an advisable
option for the Town. There are maintenance and safety concerns with a narrower, steep sided ditch.
Precision Planning, Inc. believes that the Town should consider extending the storm pipe with the
length Mr. Williams' properties. Piping the ditch would remove the need to relocate the water line
since the trench for the storm pipe is narrower than the ditch profile.

Mr. Walter presented a draft work scope adjustment pricing document to the Council for review.
Mr. Scott made a motion to authorize Precision Planning to prepare plans and documentation for
the contractor in connection with the alternative plans, which include relocating the water main in
the project location and extending the storm drain installation along Sullivan Circle and not
including a V-shaped ditch.

Mr. Pound seconded the motion.

Mr. Trott, Mr. Bray, and Mrs. Mabry voted in favor of the motion.

Thereafter, the meeting was adjourned.
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